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Abstract: In the last twenty-five years world cities are using strategic urban projects in the global 
competition to attract investment and international companies in the promotion of the city as a 
place for enhanced quality of life. Sometimes these projects trigger the creation of new urban 
policies that have wider economic and social importance for the cities, but often they are an 
instrument of implementation of already developed strategies. Additionally, strategic urban projects 
challenge, and frequently break up conventional planning models of the development of cities 
through comprehensive urban plans as the only instrument of governance. New models, methods 
and instruments for transformative action in urban governance, planning and management are 
needed, which take into consideration both the logic and functioning of property markets on the 
global competitive level and sustainable, economic and social impacts and benefits for the locality 
where they originate. We will present the urban management model in the implementation of 
strategic urban projects on the initiated case of Belgrade waterfront project. We argue that beside 
many similarities with worldwide cases in the process of planning and management in the 
realization of strategic projects, namely the private sector initiative, the Serbian case illustrates 
strong entrepreneurial direction of the public sector, namely the state itself. We also argue based 
on our methodology and research, in spite of collaborative theorists and practitioners, that it is not 
necessary to involve general public at large in the participatory process, but instead to focus on fair 
and just outcomes in the planning and management of such large scale projects, as well as 
obtaining a broader social support. Practical implications of this research in Serbian context are in 
the introduction of new models, approaches and instruments at the local government level for 
responsible, effective, and efficient planning and management of its territory, along with 
representatives of the private sector and the civil society. 
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INTRODUCTION 
Fundamental changes in society in general, such as globalization and the transformation towards 
the information and network society, as well as transition processes of the socialist centrally 
planned economy to a market economy in the Serbian context in particular, impose the need for 
cities and urban regions to get organized in order to further strengthen their competitive position. 
Formal national level of governance makes decisions about the development of the territory 
worldwide usually without involvement of and consultation with local and regional development 
actors, and how Innes, Booher and Vittorio argue (2010, p. 58), without achieving proper 
coordination even in the formal public sector, and we evaluate that such a situation stands for 
Serbia as well. Usually, such style of governance takes place in a bureaucratic way with standard 
procedures without adjusting to the unique circumstances that the local context with all its diversity 
within the territory possesses. On the other hand, local governments adopt their urban plans and 
direct their territorial development often independently from higher levels of government, 
regardless of the legal conditionality of the implementation of plans from higher to lower level 
(Radosavljević & Lalović, Strateško umrežavanje aktera za održivi razvoj turizma Srbije: put do 
kvalitetnih održivih rešenja, 2013, pp. 59-60). Also, quite often the case is that there is neither the 
place nor initiatives in which the actors in the development of a specific territory could work 
together (Innes, Booher, & Vittorio, 2010, p. 58).  
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The situation is further complicated and getting more complex since private actors, non-profit and 
non-governmental organizations, environmental groups and civic organizations also influence the 
development and the quality of the territory (Innes, Booher, & Vittorio, 2010, p. 58). The need for 
different forms of governance and urban management is particularly evident when it comes to the 
topics and aspects which go beyond the narrow jurisdiction of the control of the particular 
administrative territory, such as the case of large strategic projects, socio-economic development 
and climate change mitigation for example, in which decisions made at the single administrative 
territory can have positive and negative effects on their neighborhood. 
All this complexity, dynamics and diversity of today's society seem inadequate for the 'one-way' 
flow between the public and private sector. For these reasons, Berg, Braun and Meer (1997, p. 10) 
take the view that the concept of public administration and management of the public sector shifted 
from the domain of public administration towards the broader idea of urban management and 
governance, in which interactive processes between actors of the public sector and public or 
private target groups or individuals create a network of interdependence and involvement of all 
stakeholders. Governance and urban management cannot be seen only as a certain organizational 
structure or the transformation of formal institutions. Thus Stoker argues that it becomes more 
important who has the ability to act and achieve goals, rather than who has the power to govern 
(Stoker, 1995, p. 59). 
For all these reasons previously mentioned in the territorial development there has been a shift 
from the concept of government towards the concept of governance of the development of cities, 
towns, villages and regions. This change of the development based on a hierarchical, centralized, 
top-down and financially safe access of the development, using formal urban and spatial plans as 
tools, indicates the transition to the bottom-up approach using variety of and integration of different 
types of policies, programs and actions specific to particular contexts and cultures through the 
synergy of formal, legal, binding plans and informal plans that are an expression of aspirations, 
desires and agreement of international, national, regional and local actors which together carries 
development, be they part of the public sector and administration, private sector and civil society in 
general and local communities in particular. 
Partnership approach in governance and urban management provides added value in this respect, 
moving from the formal arrangements and agreements towards the notion of partnership culture, in 
which a milieu is created both for public and semi-public administrative structures and for 
representatives of the private sector that directly or indirectly influence urban development. 
Organizing capacity refers to the urban management in terms of strategic networks, understood in 
this context “as patterns of interaction between mutually dependent actors that evolve around 
policy problems or projects” (Berg, Braun, & Meer, 1997, p. 11). 
It should be noted that this approach is different from the traditional model in which coalitions work 
together to achieve common interest, as a rule by lobbying decision makers of the public sector. 
Instead, new forms of urban management engage a much wider range of groups and public 
agencies, with different although interdependent interests when it comes to public issues and to a 
large extent in a decentralized manner. Modern governance and urban management are 
responding in such a way to the complexity which can hardly be managed by the public sector 
alone, and require building new connections and relations among independent organizations and 
developing their capacity to act beyond their formal authority and mandate in order to adapt to the 
particular situation and territories (Innes, Booher, & Vittorio, 2010, p. 59). 
The concept of urban management and a network of public, semi-public and private actors, each of 
them with own interests, objectives and perception, and more importantly, each of them depending 
for the realization of own objectives on the realization of others goals, is not new. What is new is 
that a strategic approach to urban management and networking highlights the complementary 
element to formal administrative structures in the form of informal relationships that may have a 
crucial role in the achievement of the objectives of all stakeholders and coming to a win-win 
situation for all parties (Berg, Braun, & Meer, 1997, p. 11). Broad support can be created through 
urban management for achieving political goals, such as quality of life, the competitive position of 
the cities and destinations, ensuring the implementation of policies, plans and solutions of the 
public sector, but it can also ensure equal participation of the private and civil sector in the 
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governance process. With support from the stakeholders, the process for developing the vision 
may be initiated in order to include diverse interests in a participatory process using established 
networks in urban management (Radosavljević, 2008, p. 82). 
In this sense, the modern trend in governance and planning is polarized between the approaches 
advocated among theorists and practitioners of paradigm of just city on the one hand and theorists 
of collaborative-communicative paradigm on the other hand, where latter believe that the process 
of planning with the unfair outcomes is not successful unless it is opened or if participants in the 
process are not adequately informed due to disrupted communication, starting from the 
assumption that participants know their interests, or that they will discover them during the process 
of communication which will successfully transform their judgment. Fainstein, as a representative 
of the paradigm of just city, criticize collaborative-communicative model, considering that 
individuals are prisoners of existing social relations, institutions and ideologies that prevent them 
from accepting projects and programs which are opposed to their long-term interests, especially 
when the dominant elite control the media (Fainstein, 2010, p. 31). Collaborative planning theorists 
reject the possibility of autocratic and bureaucratic way of producing policy, without participatory 
decision making, can bring desired positive and equitable outcomes (Fainstein, 2010, p. 32). 
We accept the views of theorists of just city, who believe that the planning and building the city for 
the benefit of non-elite groups requires strengthening those social groups which are excluded not 
only from the discussion and communicative planning process, but also from structural positions 
that allow them the real influence and that the possibility of participation is only one way to gain 
power for excluded social groups, and that there must be other ways, such as the approach to 
expertise and financial funds, effective organization and media coverage (Fainstein, 2000, p. 461). 
On the other hand, urban planning has abandoned the overall strategic approach in the 
development of cities in Europe during the 1980s and moves in direction of large strategic projects 
of regeneration and transformation of parts of cities, with the excuse that the previous period was 
locked in urban plans (Healey, 2004, p. 45). At the end of the 20th century strategic plans are 
reentering the stage again, for several important reasons: coordination of public policy in specific 
locations, competitiveness of urban regions and introduction of the concept of sustainable 
development. Decentralization process and context of multi-level government is equally important 
reason, because of the possibility access to financial resources from higher levels of government 
such as national, European and world level (Radosavljević, 2008, p. 82). 
Strategic focus and approach refers to the definition of priorities in the development of the city with 
a long term perspective. Strategic planning and strategic urban projects apply the concept of 
collaboration with a range of stakeholders in society, considering that large projects have an 
impact on the community as a whole, both in terms of benefits and in terms of undesirable effects. 
Being concerned about the impacts, strategic planning seeks for the performance as the outcome 
in planning and implementation. Davidson (1996, p. 456) defines integration, process and 
outcomes as key aspects of the strategic planning of the city through a participatory process for the 
realization of the strategic objectives defined by the key actors in the city through a combination of 
physical, financial and institutional aspects. 
THE DEFAULT SETTING OF URBAN MANAGEMENT MODEL IN THE 
IMPLEMENTATION OF STRATEGIC PROJECTS 
Based on the literature review of theoretical works in the field of urban governance, planning and 
management we will present our model and methodology on the case of initiated strategic urban 
Belgrade Waterfront project. 
Urban management of strategic urban projects we formulate as a specific combination of 
instruments of urban governance and planning in the development of the city, but also as a 
process of inclusion, networking and organizing various stakeholders with often conflicting 
interests, values and goals, as well as a examination a range of the effects that their decisions 
have on the space, society and the economy. Urban management means that all mechanisms and 
instruments are allowed, but their use depends equally on the particular circumstances and the 
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context, and therefore on the values and goals towards which they are directed. New instruments 
are used when they are needed, for example only urban plans, and instruments such as incentives 
to attract private sector in the form of tax relief when the situation depends on the supply and 
demand. 
Urban management of large strategic projects is one of the basic preconditions for their successful 
implementation. In this sense, urban management in this paper refers to how actors of the public 
and private sector: 1) regulate their relations through different organizational arrangements and 
partnerships; 2) which requirements they have and what rules they set in initiating partnerships and 
in the process of implementation; 3) which organizational, planning and policy instruments they use 
for initiating projects and instruments for citizen involvement; 4) which the tools and resources they 
use, such as land, financial resources, knowledge; 5) which entrepreneurial actions, obligations 
and responsibilities are taken; 6) which risks are taken; and 7) what results are accomplished and 
what benefits are achieved for social and individual interests. 
All these individual aspects we analyze since we argue that relations between actors, rules and 
actions that are undertaken together have a crucial role in the realization of large strategic urban 
projects, rather than the institutional and legal rules, even though they represent a context and 
determine the framework in which these actions and decisions are made. 
THE CASE OF THE STRATEGIC URBAN BELGRADE WATERFRONT 
PROJECT 
LOCATION AND POSITION IN THE BELGRADE GENERAL PLAN 2021    
Large strategic urban Belgrade Waterfront project is foreseen in a central city location in the very 
city center, at the base of the Sava amphitheater and part of New Belgrade, at the riverside in 
Belgrade. The Belgrade General Plan 2021 (hereinafter GP Belgrade 2021) treats the location of 
the Sava amphitheater as one of the most important urban complexes in the central area of the old 
Belgrade as a new center of town at the Sava river and recognizes large projects as an instrument 
of implementation of the plan (Službeni list grada Beograda, 2003, p. 1003). For these reasons, 
taking advantage of the strategic potential of this area in the context of European integration and 
the new image and the modern spirit of Belgrade and Serbia in the competition for a better position 
in competition with other European and world cities represent an imperative, but also an obligation 
for all actors who make decisions about the future development and the appearance and character 
of the area. 
LAUNCHING OF THE BELGRADE WATERFRONT PROJECT 
Several Serbian media announced in April 2012 as breaking news that the candidate of the 
Serbian Progressive Party (hereinafter SNS) for the mayor of Belgrade presented the Belgrade 
Waterfront project, by which the neglected riverside will be rebuilt and transformed into “a 
combination of business complexes, luxury hotels, housing blocks, cultural and art facilities and 
facilities for sports and recreation, with large green areas” (Tanjug, 2012). Thus, potentials for 
Serbian and Belgrade's economy and the fight against unemployment and social and economic 
problems were announced in the spring of 2012. Announcements of the SNS candidate for the 
mayor of Belgrade at that time, and current Prime Minister of the Serbian government, were also 
referred for the potential interest of investors who are interested in participating in the project “but 
there cannot be any talk about it because everyone will have to go through the tender procedure 
[...] and at least 200,000 people will be included in the construction and operation stages in this 
project. That would largely solve the problem of unemployment in the city, and would make a great 
tourist attraction from Belgrade, not only for the Balkans, but also for the entire South East Europe. 
This would triple revenues from tourism” (Tanjug, 2012). 
According to these first announcements, SNS candidate for the mayor of Belgrade at that time had 
pointed out “that, according to the project, the city would benefit on taxes on building land with 451 
million Euros and that [...] the project is profitable and does not require borrowing of Belgrade. [...] 
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We want to offer our resources, which are attractive location, land and construction of communal 
infrastructure, and for that reason we are looking for money from investors. Investors invest 
money, we don’t borrow from anyone, we employ people, and at the same time we earn money 
and meet the needs of our city” (Tanjug, 2012). Analyses of the spatial development, problems and 
approaches to urban development and strategic projects have significantly changed with the 
formation of the new Government of the Republic of Serbia on the Serbian political scene in 2013. 
These announcements and attitudes of key Serbian politicians show that the issues and access to 
the regeneration of the central city of quarters at the national and city levels Belgrade seen 
primarily as a problem of lack of private sector investment. 
Finally, large strategic urban project Belgrade Waterfront at the Sava amphitheater location was 
launched through announcements in several Serbian media1 in the form of the first version of the 
Master Plan in the second half of 2013. What is unusual and different from the large number of 
international cases is that the public sector dominantly represents the national level of the state, 
not the local city government, and the similarity with the world cases is that the private sector is a 
major international financial company: Eagle Hills. Also, the initial process is characterized by low 
transparency of negotiations, the basic outline of several variants of initial visual representation of 
the project, as well as a number of other aspects which we will introduce in the analysis of the case 
study of large strategic urban project: Belgrade Waterfront. 
CHANGES OF NATIONAL LEGISLATION, PLANNING DOCUMENTS AND URBAN 
REGULATIONS FOR STRATEGIC BELGRADE WATERFRONT PROJECT 
Since the initiative started with the republican government, the solution to formally and legally start 
the project directly from the national level was found in the proclamation of the project on the 
Government of the Republic of Serbia with the status of the project of special importance and 
interest for the state of Serbia and Belgrade in May 2014 as an area with significant tourism 
potential. 
One of the changes of the city's regulations for the possibility of realization of the project of 
Belgrade Waterfront project, in the relation to the proposed high-rise buildings in the Master Plan 
Belgrade Waterfront, was the abolition of the Study of high-rise buildings, the decision taken by the 
Temporary authority of the City of Belgrade on 17 April 2014 (Službeni list grada Beograda, 2014b, 
p. 22). Abolished Study determined the possibilities of construction of high rise buildings in the 
territory of Belgrade, and the location of Sava amphitheater was not one of them. 
The next step in terms of changes to urban regulations for the possibility of realization of the 
Belgrade Waterfront project were related to changes of GP Belgrade 2021. Proposed and adopted 
amendments in GP Belgrade 2021 from 18 September 2014 (Službeni list grada Beograda, 2014a) 
have been carried out without substantial participation of professional and general public, except 
for the formal conducted public review. A number of remarks to the amendments of GP Belgrade 
2021, which were submitted by professional associations, particularly the Association of Serbian 
Architects and The Association of Belgrade Architects (Udruženje arhitekata Srbije i Društvo 
arhitekata Beograda, 2014), and individual citizens, were generally not accepted, except for a 
small number of remarks that were partially accepted by the Commission for plans of the city of 
Belgrade and adopted by the Assembly of Belgrade. Remarks that were partially accepted were 
concerning the obligation of making competition rules, subdivisions of parcels of public use, and 
additional criteria for location of high-rise buildings as a contribution to the protection of views and 
cultural and historical heritage. Substantial changes of GP Belgrade 2021 were related to the 
previous obligation of the announcement an international competition for the regeneration of the 
Sava amphitheater, which was previously aimed at a unified approach to the formation of a new 
center the Sava river and the arrangement of both banks of the Sava for the logical visual and 
contextual relationship between stripes of public spaces on Belgrade’s and New Belgrade’ side, 
                                                
1 Novosti, Mondo.rs (2013) PROJEKAT: Beograd na vodi, san koji će postati realnost?!, 2 August. Kurir.rs, [Online], 
Available: http://www.kurir.rs/projekat‐beograd‐na‐vodi‐san‐koji‐ce‐postati‐realnost‐clanak‐921175 [4 July 2014]. 
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regardless to the different possibilities and future independent stages of implementation and 
particular competitions in two parts of the future center. 
THE INSTITUTIONAL FRAMEWORK AND THE CREATION OF THE NEW ORGANIZATION 
The broader legal framework that enabled the initiation of the Belgrade Waterfront project was 
Agreement on Cooperation signed between the Government of the Republic of Serbia and the 
Government of the United Arab Emirates in February 2013 and ratified by the National Assembly 
on 15 March 2013. In this way it is possible not to apply the Law on Public-private partnerships and 
concessions, if the partnership is based on international agreements for the joint implementation or 
use of the project (Vlada RS, 2011, pp. Article 3, paragraph 2). The Government has also 
established a Limited Liability Company Belgrade Waterfront (hereinafter Belgrade Waterfront 
Ltd.), which is the main contractor of the regeneration on the Sava riverbanks for the Belgrade 
Waterfront project. The institutional framework is established and identification of the participants 
for the implementation of the Belgrade Waterfront project are recognized in the draft Spatial Plan of 
Belgrade Waterfront, namely the Belgrade Waterfront Ltd., City of Belgrade through the authority of 
the City Administration, Public Enterprise Serbian Railways AD, Public enterprises founded by the 
Republic of Serbia and the City of Belgrade. 
COMMUNICATION CAMPAIGN AND THE PROMOTION OF THE PROJECT 
The Master Plan Belgrade Waterfront project was presented at the opening of one of the largest 
real estate exhibitions in the world in Cannes in March 2014, where it had a world premiere at the 
stand of Eagle Hills from Abu Dhabi, which will build the project in Belgrade. The project was 
presented by the President of the Temporary Council of Belgrade, who stated to journalists the 
impression that the project was 'hit' on the most important international exhibition of real estate 
(Politika online, 2014). Scale model of strategic Belgrade Waterfront project is exposed to the 
general public in Belgrade Cooperative building from the end of June 2014. 
DRAFT PLAN FOR THE BELGRADE’S RIVERFRONT FOR THE BELGRADE WATERFRONT 
PROJECT 
All this preparatory institutional, organizational and promotional activities of the Government of the 
Republic of Serbia and Belgrade City served to initiate preparation of the Draft Spatial Plan of 
special-purpose planning act for the regeneration of part of Belgrade’s riverfront – part of riverfront 
of Sava river for the Belgrade Waterfront project (hereinafter: Spatial plan Belgrade Waterfront) 
(RAPP, 2014). 
The legal framework for the Spatial Plan Belgrade Waterfront was the decision of the Government 
of the Republic of Serbia from 03 June 2014 (Službeni glasnik RS, 2014), and the Planning 
Institute of Belgrade was selected as a consulting agency to conduct the plan via the Republic 
Agency for Spatial Planning. One of the priorities for the initiation and implementation of the 
Belgrade Waterfront project, which is incorporated in the Draft Spatial Plan Belgrade Waterfront 
(RAPP, 2014), refers to the land clearance and the relocation of the existing bus station BAS and 
Lasta, and the railway station with accompanying tracks and plants. 
Basic predominant land uses are housing and commercial activities - 45%. The total area covered 
by the plan is approximately 177ha, land area on the right bank of the Sava river is about 116 ha, 
the land area on the left bank of the Sava river is about 27 ha, and the waters of the river basin 
about 34 ha. The implementation of strategic urban Belgrade Waterfront project has started even 
before the decision was made to conduct the Spatial Plan Belgrade Waterfront and before the plan 
was adopted (currently in the approval process). The work on the first phase of the Belgrade 
Waterfront project began on March 8. 2014 with the relocation of rail tracks from the Railway 
Station area near the Gazela Bridge, and it is planned that this phase should be completed in the 
next three years - the construction of the Tower of Belgrade2.  
                                                
2 (Politika online, 2014) 
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DISCUSSION AND RESEARCH RESULTS: MAIN ELEMENTS OF THE 
URBAN MANAGEMENT MODEL IN THE IMPLEMENTATION OF 
STRATEGIC PROJECTS 
PHYSICAL, SOCIAL AND ECONOMIC CONTEXT OF STRATEGIC PROJECTS 
The new Government of the Republic of Serbia from 2013 recognized the potential that a strategic 
city location in the Sava amphitheater offers in terms of the possibilities for Belgrade and the entire 
Serbian economy in terms of attracting capital investment from the private sector, primarily 
international financial capital, and announced major construction activities of the domestic 
economy. The aim of such entrepreneurial action at the state level refers to the transformation of 
unfavorable conditions to potentials and, at least according to announcements by politicians, the 
wider fight against unemployment and socio-economic circumstances in Belgrade and throughout 
Serbia. Lack of financial resources of the public sector from the national and city level for financing 
large strategic urban regeneration projects contributed to seeking partners in the form of the 
Government of the United Arab Emirates and the private sector, large international company Eagle 
Hills. In line with these objectives, the public sector from the national level tries to activate a 
strategic location in the center of Belgrade, through the creation of mainly supply of office space 
and an exclusive housing. On the other hand, the demand for commercial and residential space in 
Belgrade in the last few years has been steadily declining. For these reasons, the question is for 
which new residents and business companies is large strategic Belgrade Waterfront project 
planned for the realization in such a scope? The essential risks associated with large-scale 
strategic projects, which are also present in Serbian case, refer to the fact that the success of the 
project depends on the uncertainties and trends of the real estate market and the broader global 
financial movements. 
INSTITUTIONAL AND ORGANIZATIONAL INSTRUMENTS AND AGENCIES 
The formation of the organization Belgrade Waterfront Ltd. opened the possibility from the very 
beginning of the strategic planning process of the Belgrade Waterfront project for cooperation with 
the private sector. On the other hand, such an approach placed a new created organization on a 
higher level of decision making and action, while the administration of Belgrade was a assigned 
service role in providing planning documents, and local municipalities Savski venac and New 
Belgrade were completely left out of the institutional framework for the possibility of deciding on the 
development of own territory. This role and relatively small importance of the city is confirmed by 
the words of president of City Assembly of Belgrade, who stated that “[...] decisions could not be 
taken at the session of the City Assembly, because it is not a city’s project but a project of national 
importance [...] and the City Assembly has only a part of the jurisdiction concerning urbanism.” 
(Tanjug, 2014). In such a context, creating a single agency with a specific purpose exceeds the 
limits of existing procedures and instruments of planning and changes legislative and 
organizational framework which thus adapts to the individual project. 
GOVERNANCE, NETWORKING OF ACTORS AND PARTNERSHIPS 
National level in Serbia took over the role of local government in entrepreneurial urban governance 
in finding new ways, strategies and instruments of urban management for the creation of favorable 
environment for the local economic development and for increasing employment.  
Serbian case shows that authority of the public sector in Serbia still plays a dominant role in the 
planning and governance in the hierarchical centralized top-down form from the national level to 
the local level of Belgrade. Therefore, we cannot talk about the elements of modern urban 
governance at the local level, since the local government of municipalities and Authority of 
Belgrade, at least in the initial phase were used only as a tool and service for the realization of the 
objectives of the national level and large international capital. 
From the very beginning of the initiation of strategic urban Belgrade Waterfront project, a process 
is characterized by low public transparency of negotiations between the partners in this project, 
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which are essentially the Government of the Republic of Serbia and the Government of the United 
Arab Emirates, and formally Belgrade Waterfront Ltd. and the company Eagle Hills. Additionally a 
series of alleviations and subsidies are announced, at least according to the announcement, to be 
made for the private sector represented by the company Eagle Hills, in the form of donating land to 
a foreign investor and the exemption of local taxes and fees. It remains to be seen in the future if 
and what kind of public-private partnerships would be established.  
INITIATIVE, ENTREPRENEURIAL ACTIONS AND LEADERSHIP 
We have emphasized in the introductory part of the paper that instead of asking who governs, the 
basic question becomes who has the ability to act, i.e. the ability of collective action and 
achievement of objectives. 
In this sense, we can say that the Government of the Republic of Serbia has shown the ability to 
act and achieve goals through the identification of potentials and opportunities for Belgrade and the 
Serbian economy in terms of attracting capital investment from the private sector and announced 
major construction activities of the domestic economy. However, as we have previously shown, all 
actors and stakeholders were not included in a collective action in the process of initiating a 
strategic urban Belgrade Waterfront project. 
In implementing these entrepreneurial actions, the national level in Serbia has shown the initiative 
and leadership, but it has also took over the role of local government in entrepreneurial urban 
governance in finding new ways, strategies and instruments of urban management for the creation 
of a favorable environment for local economic development and increasing employment. 
INTERESTS, DECISION-MAKING AND POLITICAL SUPPORT 
Political support from the national and the Belgrade level for strategic urban Belgrade Waterfront 
project was formally made available through the same political option at both levels, while 
substantially the support is related with the hierarchical centralized way in top-down governing from 
the central government to the local authorities which we assessed previously. The decision making 
process in such a centralized and hierarchical context flows quite efficiently, but it is not 
sustainable for the whole city and the community in the long run, especially due to the non-
transparent way of decision making which excludes both experts and the general public. 
In particular, the question that arises is to consider to the last extents the possibility of defining and 
implementing public interest for all citizens in Belgrade Waterfront project. What is unusual about 
this case is that the public interest was declared in the form of the construction of commercial and 
residential buildings, which is essentially aimed at satisfying the private interests of elitist groups, 
primarily the international financial capital of the private sector. Public interest and expropriation in 
Serbia can be realized only for public purposes, such as traffic and infrastructure areas, parks, 
public services in the competence of the public sector, and so on. 
Entrepreneurial initiatives and actions of the public sector in Serbia at the national level and at the 
level of Belgrade occurs in such a way that politicians and bureaucrats do not take neutral attitude 
in cooperation with the private sector, but, on the contrary, indulge and give assent to business 
interests, for the sake of realization of public interest in an indirect way. Implementation of public 
interest, at least according to the politicians’ announcements may be expected indirectly through 
taxes from the sale of apartments, taxes on salaries for office buildings and commercial centers 
after Belgrade Waterfront project implementation. 
INSTRUMENTS OF FORMAL AND INFORMAL PLANS, VISIONS AND MECHANISMS 
The Government of the Republic of Serbia made a decision to declare the area of the Sava 
amphitheater as an area with significant tourism potential and Belgrade Waterfront project as a 
project with the interest for the state, within an urban area in the center of Belgrade. Also, decision 
was made that the Spatial plan Belgrade Waterfront should be prepared for the Belgrade 
Waterfront project, and not regulatory detailed urban plan which would essentially define the basic 
characteristics of regulation of space, and therefore the public and private interest. 
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The implementation of strategic project is based on the use of legal, formal instruments of 
development, which in this case are substantially modified, such as the urban plan GP Belgrade 
2021 and new as a draft Spatial plan Belgrade Waterfront for the sake of the realization of strategic 
project. 
This approach shows on the conducted research on the case of the Belgrade Waterfront project, 
that the conventional planning instruments of formal plans are formally obeyed in Serbia, but that 
authorities are skillfully finding ways in order to change national and local urban legislation. 
Additional instrument is the creation of a new organization of Belgrade Waterfront Ltd., which was 
established by the Government of the Republic of Serbia, representing a powerful mechanism for 
the implementation of the project with special powers and responsibilities for decision making and 
actions, particularly the power of controlling the development and land ownership. 
INSTRUMENTS FOR INCLUSION AND OBTAINING THE SUPPORT OF CITIZENS 
Participation of all stakeholders in the design and planning of strategic urban project have been 
carried out without substantial participation of professional and general public, except formally 
conducted public review during the presentation of amendments GP Belgrade 2021 and the Spatial 
plan Belgrade Waterfront. Media and the marketing campaign that the public sector of the national 
level conducted for the Belgrade Waterfront project related mainly to promotional activities from the 
very beginning, through the appearance of the default display of the basic outline of several 
variants of initial visual representation of the project, presentation of several variants of the 
Belgrade Waterfront project and in the form of the models in the building of the Belgrade 
Cooperative, as through presentations at real estate fairs. 
In this way, the priorities of what should be a public interest in the Belgrade Waterfront project were 
more oriented towards the business elite of international big business, and less towards 
democratic and the participatory ways of decision making of local communities and citizens of 
Belgrade. On the other hand, regardless of formal citizen participation, we believe that if the 
strategies and instruments for planning and management of major strategic urban projects are 
focusing on fair and equitable outcomes it can lead to broad social support for the entire project 
and the support from municipalities and various organizations from the local level. 
URBAN MANAGEMENT: QUALITY OF SOLUTIONS, EFFICIENCY AND EFFECTIVENESS 
Besides many similarities with the world's cases in the planning and management in the 
implementation of strategic projects, mainly the private sector initiatives, Serbian case shows a 
strong entrepreneurial direction that the public sector has taken, at the national level and not at the 
city level, as it is often the case in the world. The approach chosen by the Government of the 
Republic of Serbia for initiating and implementing strategic urban Belgrade Waterfront project is a 
combination of entrepreneurial approaches of urban government of developed countries in liberal 
capitalism and the national state incentives and changes within the legislative system. 
It remains unknown currently who will own the land in Sava amphitheater, since it is not yet clear 
how this valuable resource in the central city location will be used due to unknown negotiations and 
agreements between major stakeholders. 
In such a political and institutional context, the newly formed organization Belgrade Waterfront Ltd. 
which is the main contractor on the project, the Government of the Republic of Serbia and 
Belgrade administrations potentially provides subsidies to the private sector, either indirectly 
through land clearance and population resettlement, relocation of the railway and bus stations, 
promotional marketing for the project, and directly through the announced donation of the land to a 
foreign investor and exemption from local fees and taxes, as well as the public investments in 
planned communal and transport infrastructure. 
In addition, changes of GP Belgrade 2021 and the process of conducting Spatial plan Belgrade 
Waterfront, as well as the fast planning procedure with a formal public review, enabled the entire 
decision-making process to be fast, efficient, and most importantly, effective and attractive for the 
private sector, at least from the perspective of the public sector in Serbia from the national and 
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significantly less from the city level given its service role, and presumably under the criteria of the 
private sector company Eagle Hills. 
How much the process itself will be effective in terms of wider socio-economic benefits, such as job 
creation, revenues to the city budget, new social and affordable housing, as well as costs of the 
project, and commitments for the citizens of Belgrade and Serbia we leave to the judgment of time. 
Such provisions and analysis are not mentioned in the Spatial plan Belgrade Waterfront, but we've 
got such announcements on several occasions by politicians and executives, city manager and city 
architect, during the initiation of the project in a few steps, in the form of Master Plan Belgrade 
Waterfront, project promotion - models of Belgrade Waterfront, the Spatial plan Belgrade 
Waterfront and in a series of promotional activities from Dubai to Cannes. 
One thing is certain: if it comes to the implementation of strategic urban Belgrade Waterfront 
project, the brand and the image of Belgrade at the global level will change. As well as this part of 
Savamala. 
CONCLUSIONS 
In this paper, we touched and set in relation few fundamental values such as equality and fairness, 
democracy and diversity in a similar way as Fainstein (Fainstein, 2010) defines them on the one 
hand, and outcomes related to the planning and implementation of strategic urban projects, urban 
management and governance on the other. Such an observation prism largely determined the 
formation of the model of urban management in the implementation of strategic projects, its 
validation through the evaluation of the socio-economic context and influenced the analysis of 
Serbian context and specific case of initiated Belgrade Waterfront project. 
Entrepreneurial urban governance and implementation of strategic projects are risky, carry 
significant consequences for cities and residents, rather than creating the improvement of 
conditions in the entire administrative territory as political and economic goals (Harvey, 1989, p. 8). 
Investment, stimulation of local economic development and creation of specific places can be 
attracted through public-private partnerships. 
In contrast to the neo-liberal urban administrations in developed countries in which for the 
implementation of strategic urban projects and the wider processes of urban governance mainly 
organizational measures, negotiations, agreements and the contracts between actors are used in 
the so called 'rules of the game', and in which the legislative measures and institutional rules are 
the framework in which they act, the so called ' the game under the rules', Serbian case shows a 
mixture of both approaches. 
We have shown in this paper that despite many similarities with the world's cases in the process of 
planning and urban management in the implementation of strategic projects, similarities mainly in 
the initiatives of the private sector, the Serbian case shows a strong entrepreneurial direction that 
the public sector has taken, especially as direct leadership, facilitation and the active role at the 
national level and not at the city level, as is usually the case in the world. 
The national level of government in Serbian conditions with entrepreneurial actions enables the 
legislative, political and economic framework for the implementation of strategic projects, while 
taking over the role of local government and in such a way individually performs realization of de 
facto integration with the private sector in attracting (potential) direct investment and new sources 
of employment. 
Leadership, initiative and the ability to act through entrepreneurial actions are closely associated 
with the concepts of governance and urban management. In this respect, leadership and 
entrepreneurial spirit of key persons, persons and / or institutions becomes important for the 
successful design, development and implementation of strategic urban projects. Leadership is 
necessary, depending on the specific competencies, as well as places in the hierarchy, financial 
capabilities, knowledge or other powers of public or private entities with charisma which can 
successfully lead project forward (Berg, Braun, & Meer, 1997, p. 12). 
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The power relations of actors and the interests in urban development and the strategic urban 
projects have to be taken into account, and therefore it is not possible only through democracy and 
participation to look for answers, because it is almost impossible to take the all interests into 
account, especially at the city level, because, according to Fainstein, ordinary people do not know 
their short-term or long-term interests and often work in opposition to them (Fainstein, 2000). 
Obtaining political support is an important element of a successful urban management and the 
strategies themselves. Support can come from higher levels of government - supranational, 
national, regional - or the local level - local politicians in local and regional councils - or all together. 
It can create the positive cooperation of actors and obtain wider social support, ensuring the 
participation of the private sector in the implementation of projects in the city, and not least, funds 
from higher levels of government could also be accessed. 
The entire process of creating strategic urban projects should be transparent and communicate 
with the public, in order to obtain broad social support. On the other hand, target groups of 
stakeholders should be identified at the beginning and part of the communication strategy should 
be directed towards them. Actors who are directly involved in project, or are interested in it, such 
as business companies, interest groups, local residents can contribute to the creation and 
implementation the project (Berg, Braun, & Meer, 1997, p. 13), either through the use of own 
resources and knowledge or through the provision of support. Providing broader social support is 
possible through forums and public discussions, project presentations and via the web, etc. 
(Radosavljević, 2008, p. 82). On the other hand, based on our research, model and practical 
methodology, we conclude that, despite the attitudes of collaborative theoreticians and 
practitioners, it is not necessary to include the general public in a participatory process at the city 
level, but focus strategies and instruments to fair and equitable outcomes in the planning and 
management of large strategic urban projects, as well as obtaining a broader social support. 
In this sense, the question of urban management and evaluation of the quality and performance of 
solutions of implemented strategic urban projects directly depends on the socio-economic and 
political context and the value system which exists within them, and hence goals that each actor 
individually or collectively defines. On the other hand, the key factors for the success of large 
strategic projects despite the best designed policies, strategies and projects, as well as the 
instruments of planning and urban management, often depend on the developments and changes 
in the real estate market in terms of supply and demand. In such a context, setting of quality 
solutions, effectiveness and efficiency, a better understanding of the relation of urban 
management, governance and strategic projects on the one hand and the functioning of real estate 
markets on the other hand can contribute to a better understanding of the ways in which particular 
instruments of urban management individually and combined affect the achievement of the socio-
economic objectives and outcomes, such as sustainability, equality, social justice, and so on. 
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